

TO: Michael C. Van Milligen, City Manager

FROM: Gus Psihoyos, City Engineer 

DATE: March 30, 2015

SUBJECT: Upper Bee Branch Creek Restoration Project, Initiate Bidding on the Upper Bee Branch Creek – Structures Project (CIP#7201654 & 3401654)

INTRODUCTION

The purpose of this memorandum is to seek authorization to initiate the public bidding process and establish the date of a public hearing for the Upper Bee Branch Creek – Structures Project.

BACKGROUND

Since 1999 there has been six Presidential Disaster Declarations which included the Bee Branch Creek Watershed. The Drainage Basin Master Plan, completed and adopted by the City Council in 2001, established that there are more than 1,100 properties at risk of flood damage as a result of the flash flooding. Based on a subsequent study in 2009 by the Federal Emergency Management Agency (FEMA), there are 1,373 properties in the flood prone area. In addition to homes, there are over 70 businesses in the at-risk area with over \$500 million in annual sales. Eighty-five percent (85 %) of the impacted properties have buildings that are potentially eligible for listing on the National Register of Historic Places, the official list of the Nation's historic places worthy of preservation. In fact, fifty-seven percent (57%) of the buildings are more than 100 years old. The flood prone area in the Bee Branch Watershed encompasses historic neighborhoods offering some of the community's most affordable workforce housing. Most residents are working families, many are elderly -- those least likely to recover from repetitive flood loss. Repetitive flood damage leads to disinvestment; from 2004 to 2009, while commercial property values grew by 39% citywide, they fell by 6% in the Bee Branch Watershed flood prone area.

Since 2001, the City has implemented many of the improvements outlined in the Drainage Basin Master Plan. But since 2001 several intense, storm events have occurred in the Dubuque metropolitan area so that revisiting the predicted hydrology and hydraulic behavior of the Bee Branch Watershed was appropriate. Over a twelve year period starting in 1999, there have been three 100-year storms, two 50-year storms, one 25-year storm, and one 10-year storm. Finally, it is important to consider

how additional flood mitigation efforts undertaken by the City since 2001 fit with the overall effort to mitigate flooding. Therefore, work began to update/amend the Drainage Basin Master Plan.

On November 18, 2013 the City Council passed Resolution 335-13 adopting the 2013 Drainage Basin Master Plan Amendment. The 2013 Amendment did not replace the 2001 Drainage Basin Master Plan. Instead, it built upon its foundation. The amended Drainage Basin Master Plan outlined several improvements throughout the Bee Branch watershed to mitigate the effects of future flooding and disasters. Collectively, the improvements form the basis of the Bee Branch Watershed Flood Mitigation Project outlined in Table 1 below.

Table 1. Twelve phases of the Bee Branch Watershed Flood Mitigation Project

Phase	Description	
1	Carter Road Detention Basin	Complete
2	West 32 nd Street Detention Basin	Complete
3	Historic Millwork District	Complete
4	Lower Bee Branch Creek Restoration	Functional
5	Flood Mitigation Gate Replacement	
6	Impervious Surface Reduction (Green Alleys)	Under Construction
7	Upper Bee Branch Creek Restoration	Under Design
8	22 nd Street Storm Sewer Improvements	
9	Flood Mitigation Maintenance Facility	
10	North End Storm Sewer Improvements	
11	Water Plant Flood Protection	
12	17 th Street Storm Sewer Improvements	

With a total estimated cost of \$179 million, the Bee Branch Watershed Flood Mitigation Project will prevent an estimated \$582 million in damages over the 100-year design life of the project. That represents a return on investment of roughly \$3 for each \$1 spent.

On November 18, 2013 the City Council adopted Resolution 336-13, approving the City's application for \$98,494,178 in state sales tax increment funding for the Bee Branch Watershed Flood Mitigation Project. In addition, the City Council passed Resolution 337-13 establishing that the City would provide up to \$76,678,802 of local monies to be used to meet the match requirement for the City's receipt of the \$98.5 million in state sales tax increment funding. The local match was to be provided from three sources: the Stormwater Utility fee, grants that the City already has acquired, and assessments associated with the construction of pervious (green) alleys. The local match also includes \$13 million in City expenditures associated with the completion of the first three phases of the 12-Phase Project.

The Bee Branch Watershed Flood Mitigation Project represents a multi - phased, fiscally responsible investment. It reflects a holistic approach to mitigate flooding as it will also improve water quality, stimulate investment, and enhance the quality of life of watershed residents.

On December 4, 2013, the Iowa Flood Mitigation Board voted to approve the City's use of \$98,494,178 for the Bee Branch Watershed Flood Mitigation Project. This funding will allow much of the protection to be provided over the next six years, instead of over the next 20 years (only some of the 240 alleys will take up to 20 years).

On February 3, 2014 the City Council adopted Resolution 31-14 authorizing the execution of an agreement with the State of Iowa Flood Mitigation Board and authorizing the City's use of sales tax increment funding for the Bee Branch Watershed Flood Mitigation Project. The City will be seeking an amendment at the April 13, 2015 Flood Board Meeting to help to minimize borrowing.

On March 5, 2014 the City Council passed Ordinance 16-14 establishing the stormwater utility fee rate structure necessary to fund the various phases and improvements associated with the Bee Branch Watershed Flood Mitigation Project. The result was that the lowering of rates previously established by Ordinance 21-12 in Fiscal Years 2015, 2016, 2017, 2018, 2019, 2020, and 2021. A comparison the current Stormwater Utility rates established via Ordinance 16-14 to the previously adopted rates established via Ordinance 21-12 are outlined in Table 2 below.

Table 2. Comparison of the current Stormwater Utility rates established via Ordinance 16-14 to the previously adopted rates established via Ordinance 21-12.

	FY15	FY16	FY17	FY18	FY19	FY20	FY21	FY22 & Beyond
Rates Established by Ordinance 21-12	\$8.00	\$8.50	\$9.00	\$9.00	\$9.00	\$9.00	\$9.00	\$9.00
Current Rates Established by Ordinance 16-14	\$5.98	\$6.38	\$6.81	\$7.27	\$7.76	\$8.29	\$8.85	\$9.00

DISCUSSION

The Upper Bee Branch Creek Restoration Project (Phase 7 of the Bee Branch Watershed Flood Mitigation Project) will be constructed through multiple contracts. The Upper Bee Branch Creek – Structures Project is one of the first two contracts.

The improvements associated with this contract are generally associated with the construction of major structures, the most visible being the Rhomberg Avenue and the 22nd Street bridges. The work includes the construction of the 18-foot wide by 8-foot tall underground box culverts where the Bee Branch sewer will be rerouted from Washington Street, under 24th Street, and discharge into the proposed creek. It includes reconstruction of a portion of the 10-foot wide by 6-foot tall storm sewer that directs stormwater from the storm sewer line that runs up 24th Street to Windsor Avenue. The

work includes the construction of the structure at 24th Street where the stormwater will discharge from the Bee Branch sewer into the Bee Branch Creek, as well as, the structure at Garfield Avenue where the creek will flow under Garfield Avenue and ultimately through the railroad property into the Lower Bee Branch Creek. Attachment A illustrates the more noteworthy elements of the Upper Bee Branch Creek – Structures Project contract.

PROJECT SCHEDULE

The schedule for the Upper Bee Branch Creek – Structures Project is as follows:

Initiate Public Bidding Processing:	April 6, 2015
Advertisement for Bids:	April 10, 2015
Publish Notice of Hearing on Plans & Specifications:	April 10, 2015
Public Hearing:	April 20, 2015
Receipt of Bids:	April 30, 2015
Award of Contract:	May 18, 2015
Notice to Proceed:	June 1, 2015
Construction Substantially Complete (functional):	December 31, 2016
Construction Complete:	June 1, 2017

RECOMMENDATION

I recommend that the City Council establish the date for the public hearing and authorize the City Clerk to advertise for proposals for the Upper Bee Branch Creek – Structures Project.

BUDGET IMPACT

The estimate of probable costs for the Upper Bee Branch Creek Restoration – Structures Project is as follows:

Construction	\$5,482,900
Contingency	274,145
Engineering	863,557
Total Project Cost	\$6,620,602

The project will be funded by the Fiscal Year 2016 appropriation in the amount of \$43,359,000 for the Bee Branch Creek Restoration Project – Phase 4 and Phase 7 of the Bee Branch Watershed Flood Mitigation Project [CIP#7201654].

The \$98,494,178 in sales tax increment funding from the state as part of the State Flood Mitigation Program will not be disbursed in one lump sum nor will it be disbursed as the City incurs expenses. Instead, the City is to receive the funding over a twenty-year period starting in 2014. The legislation enacting the program recognized that the issuance of debt might be required in order to immediately realize the flood mitigation

improvements. In fact, a new type of revenue bond was born, a sales tax increment revenue bond. The funding plan associated with the City's application for \$98.5 million in State aid, the outlined that the City would issue up to \$90.1 million in debt. The table below reflects the debt presented in Table C-7 of the City's application.

Debt	Previously Issued	Future Issuance
General Obligation Bonds	\$16,503,604	\$31,724,000
U.S. EPA Clean Water SRF	\$19,010,295	\$30,154,872
Sales Tax Increment Revenue Bond	-	\$28,257,938
Total Debt Financing	\$35,513,899	\$90,136,810

In accordance with the adopted Fiscal Year 2016 budget, the Upper Bee Branch Creek Restoration Project will be funded through the issuance of debt. All of the debt will be retired utilizing the schedule of annual payments of sales tax increment from the state.

If the improvements were to be funded without issuing additional debt, the Upper Bee Branch Creek Restoration Project would not be complete until Fiscal Year 2038. Because the going interest rate for debt is on par with inflation, the overall cost of the project will not increase due to the issuance of debt.

REQUESTED ACTION

I respectfully request adoption of the attached resolutions establishing the date of the public hearing and authorizing the City Clerk to advertise for proposals for the Upper Bee Branch Creek – Structures Project.

Attach.

Prepared by Deron Muehring, Civil Engineer II

- Cc: Barry Lindahl, City Attorney
- Teri Goodmann, Assistant City Manager
- Jenny Larson, Budget Director
- Ken TeKippe, Finance Director
- Marie Ware, Leisure Services Manager
- Don Vogt, Public Works Director
- Laura Carstens, Planning Services Manager
- Steve Brown, Project Manager
- Deron Muehring, Civil Engineer II
- Randy Gehl, Public Information Officer
- Kristin Hill, Bee Branch Communications Specialist