

2025 Asphalt Overlay Program

Estimated Timeframe	Street Name	Street Section
MAY	W32 Kerry Ct Killarney Ct Stub off 32nd (3063 W32nd)	Wildwood to concrete W 32nd to Dead end
JUNE	Kehl Ct Tomahawk Dr Laurel St Cannon St Mt Carmel Rd Arrowhead Dr Wallis Pl Indian Ridge	Rockdale to End S. Grandview to narrows S. Grandview to concrete
JUNE-JULY	Cornell St Montrose Ter Fairview Pl W 15th St W 16th St	Loras to W 16th Loras to W 16th W 16th to W 15th Fairview Pl to Cornell St Montrose to Dead end
JULY	N Grandview Ave N Grandview Ave N Grandview Ave Rosedale Ave St Ambrose St	Delhi St to Loras Blvd Atlantic to Clark Dr Clark Dr to Kaufmann N Grandview to Asbury Clark Dr to Asbury
AUGUST-SEPTEMBER	Southgate Dr. Jenni St. Theisen St. Stetmore St. St. Joseph St. Cardiff St. Mazzuchelli St. Langworthy St. James St. Wooten St. Clara Ct.	Stetmore St. to S. Algona St. W. 3rd St. to Mazzuchelli St. Cardiff St. to James St. James St. to Hill St. Langworthy St. to W. 3rd St. Hill St. to Medical Associates
AUGUST-SEPTEMBER	Asbury Rd. Woodland St. Chippewa Dr. Karen St. Lindale St. Kevindale St.	JFK Rd. to Carter Rd. Evergreen Dr. to Carter Rd. Evergreen Dr. to Carter Rd. Karen St. to Lindale St.
SEPTEMBER	S. Grandview Ave. Carmel Dr. Julien Dubuque Dr. Julien Dubuque Dr. Twin Valley Dr. Southpark Ct. Pinard St.	U.S. 61/151 overpass to Carmel Dr.) S. Grandview Ave. to 1025 Carmel Dr.) S. Grandview Ave. to dead end S. Grandview Ave. to Inland Ln. Rockdale Rd. to U.S. 61/151 E. 24th St. to dead end