

EBBLE BEACH DR

Northbound Lanes Reconstruction  
Late-March to Mid-June (Approximate)

Plaza Dr. Intersection  
Access Maintained

Curb Ramps to  
be Replaced

Northbound Lanes Reconstruction  
Mid-June to Mid-August (Approximate)

Chavenelle Intersection  
Access Maintained

Northbound Lanes Reconstruction  
Late-March to Mid-June (Approximate)

